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1. Introduction

This document reports progress between October 1, 2001 and December 31, 2001 on the
implementation of the Advance Africa Annual Work Plan for the period July 2001 — June 2002.
This current report focuses on activities that have been approved by USAID during this three-
month period.

The report contains:
e A narrative summary of the achievements of the three areas of core funding use under
each intermediate result;
e A summary situation analysis of the current status of the project in light of the overall
FY2002 work plan and projected activities for FY2003; and,
e A status report on each activity in the Project Monitoring Tracking Matrix.

In the narrative review, Advance Africa’s accomplishments under the three areas for use of Core
Funds — Development of New Tools, Technical Leadership and New Activities — are considered
as milestones in achieving its four Intermediate Results.

2. Narrative Summary of Achievements

In the this quarter, Advance Africa’s progress was highlighted by a major workshop for CAs and
International Organizations on Best Practices and the challenges of turning them into useful
program tools. Advance Africa also proposed and established a Best Practices Unit to work on
the Advance Africa Best Practice Compendium and related products and launched its initiative to
work with Partage organizations on documentation, dissemination and implementation of best
practices.

Advance Africa undertook a mapping exercise in Senegal to determine strategies for integrating
FP and HIV/AIDS programs, started planning with USAID/Rwanda for a national FP/RH
assessment, completed its survey in collaboration with the Catalyst project on FP/RH Integration
and Dual Protection, and continued implementation of its field support project in Zimbabwe with
the completion of the baseline study and new FP/HIV training programs for CBD agents.

Planned initiatives were started with FAWE’s country chapters, women’s networks in Nigeria,
and the African Mayor’s Alliance Against AIDS. New initiatives with existing projects of CMG
partners in Ethiopia (AED), Kenya (FHI) and Uganda (MSH) were identified. Advance Africa
also began planning an activity with the PVO CORE Group Safe Motherhood/Reproductive
Health Working Group using field support funds from the Bureau of Humanitarian Response.

On the management side, Advance Africa identified a permanent office in Nairobi at the FHI
regional office and identified Zimbabwe as the location for its southern Africa regional office.
There were some important staff changes as well: MSH identified and proposed a candidate for
Project Director to the CMG and USAID; the FAWE staff member, Senior Technical Advisor
(STA) for Educational Programs joined Advance Africa, the STA for clinical services and one
STA for BCC resigned, and the DTT staff member, STA for Private Sector Initiatives, went on
part time status. Finally, Advance Africa began to project budget and activities for FY2003.
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Challenges still persist in obtaining field support, despite openings at the Mission level in
Senegal, Kenya, Uganda, and Namibia and strong support of the Family Planning Service
Division. Uncertainty still persists regarding the use of core funds and what constitutes strategic
use of core funds. We are caught between desire for safe, risk-free annual initiatives and
proposed use of core funds for interesting ventures in breaking new ground for scaling up FP/RH
programs. Several key conceptual breakthroughs that we intended to achieve during this period
are taking more time than expected. Collaboration with the Catalyst consortium continues but no
clear strategy for long-term collaboration has emerged. Advance Africa still believes that it can
carve out a niche in the integration of FP/RH and HIV/AIDS interventions, which will have
long-term interest and value for USAID Missions in Africa. This can be a central activity to help
achieve the goals of Advance Africa and the mission of USAID for population and reproductive
health in Africa.

IR 1: Increased access to and improved quality of FP/RH clinical and non-clinical
programs

A. Research and Development of Tools
Advance Africa expected to have a first draft for circulation of a paper on major issues affecting
FP/RH in the context of HIV/AIDS. This paper was to broaden the approach to providing
technical leadership in the area of best practices and integration of HIV and FP. Several drafts of
the paper were produced using South Africa’s experience in FP and HIV/AIDS. However, the
drafts have remained largely descriptive and have not yet extracted, with sufficient precision, the
key issues. Advance Africa continues to work on this paper with additional support as the results
of this study will have great importance on the general issue of integration of FP/RH and
HIV/AIDS.

The study aims to answer the following questions: 1) Have the increased and increasing demand
for HIV/AIDS prevention, control and treatment decreased the influence and impact of FP/RH
programs? 2) Does stepping up of interventions in HIV/AIDS detract from quality and quantity
of FP/RH services? 3) Will success in one come at the expense of the other? In answering these
questions the study will provide a comprehensive overview of health services development and
how changes in the health sector from reforms to technology affect service delivery in general.
The background covers such areas as health reforms, referral network, policy level coordination,
human resources, health facilities, transportation, and the emergence of information technology.
The study also addresses factors that affect the future of family planning and HIV/AIDS such as
method mix, counseling, confidentiality and informed choice; quality of care; primary health
care; reaching under 15 youth; public sector service delivery points; voluntary counseling and
testing; and Mother to Child Transmission prevention.

B. Technical Leadership
Advance Africa and Catalyst completed a comprehensive survey of CAs to determine the
magnitude and type of FP/HIV/AIDS integration activities, including dual protection. This
survey was conducted for the USAID Intra-agency FP/HIV/AIDS Integration Working Group.
Summary information on the survey results were submitted to USAID for presentation at a
results review meeting in December and a full presentation to the Working Group was scheduled

W;we
3/18/2003 3 /



Advance Africa Quarterly Report FY 2002 October — December 2001

for January. The survey (based on responses from 25 of 70 CAs contacted) reveals that 80% of
activities were being carried out by only five organizations, that most integration related projects
were being implemented in Africa, that the majority of activities were being carried out through
training, BCC, and operations research, and that, with the exception of one CA, most were
emphasizing the integration of HIV/AIDS activities in FP programs. Based upon this
presentation, the Working Group will likely decide whether to pursue non-responding CAs and
conduct field verification studies prior to completing the report.

C. New Activities
Advance Africa has nearly completed its first year of activities in Zimbabwe in support of the
reorientation of the ZNFPC CBD program to strengthen reproductive health and HIV/AIDS
prevention activities of CBD agents. Advance Africa is working in 8 pilot districts and reaching
a population of about 373,000. In terms of percentages, we cover between 12% to 48% of the
district population depending on the activities of the CBD and also what the MOH and other
NGOs are doing in the area. Fifty-five CBD agents who have been trained are working. We are
planning to train 240 depot holders starting January 15, 2002. The depot holders represent a new
strategy to make contraceptives and information more accessible to the communities as well as
provide back-up to the CBD agents. The Advance Africa Director of Monitoring and Evaluation
worked with ZNFPC Research and Evaluation Unit to develop a comprehensive management
information system for the reoriented program and to analyze the baseline survey. Indicators will
measure changes in program activity related to more effective integration of FP/RH/HIV
activities. The baseline results confirm the need for more effective training, supervision and
management activities to make CBD agents effective intermediaries for BCC, referral, and more
comprehensive reproductive health activities. In response to these identified needs, CAFS will
facilitate a management and supervision training for provincial managers and group leaders in
April 2002.

Advance Africa is seeking to follow-up its successful collaboration with the NGO Networks for
Health Project in Nigeria in the development of effective strategies for working with traditional
women’s networks to participate in FP/RH/HIV. The workshop was conducted on 19 September
for 53 representatives of Women’s Networks of faith based, women’s interest, economic
improvement, health, research and women’s rights organizations. Based on the results of the
workshop that reviewed strengths, key competencies, obstacles, strategies for integration of
reproductive health, competency of building approaches, linkages with other networks, etc.,
Advance Africa has proposed follow-on action to support key networks in strengthening
reproductive health activities. Possibilities for linking activities with foundation-supported
programs are being explored, and a concept paper is being developed.

IR 2: Increased capacity for informed FP/RH decision-making by clients and communities

C. New Activities
Activities implemented in Zimbabwe with ZNFPC presented in IR1 addressed this, in particular.
The training of the new CBD agents emphasized BCC, counseling, referral, and follow-up.
Indicators from the baseline and MIS that will be implemented in the reoriented CBD program
focus on a broader array of reproductive health interventions, and on youth and males in addition
to traditional married women contraceptive clients.
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IR 3: Increased capacity of public and private sectors to sustain quality FP/RH service
delivery programs

C. New Activities
The third component of the core-funded activities, New Activities, demonstrates Advance
Africa’s potential for regional technical impact in relation to the issues of integrating FP/RH and
HIV/AIDS service delivery. Advance Africa interprets integration as the general capacity of
integrating FP/RH/HIV activities using non-health institutions and as the integration of specific
FP/RH and HIV/AIDS interventions. During this period, progress occurred on several fronts:

e Advance Africa has begun the process of strengthening the capacity of FAWE
(Forum for African Women Educationalists), an Advance Africa consortium
member, to integrate reproductive health activities in their educational programs.
Advance Africa staff members worked with FAWE staff to develop a strategic
framework for integrating RH activities into FAWE activities and country
chapters. USAID approved and Advance Africa engaged a staff member from
FAWE who will devote part of her time to this initiative. The FAWE staff
member had a 5-week orientation at the Advance Africa Headquarters. Processes
for working with FAWE were developed. FAWE submitted a proposal to the
USAID Inter-Agency Working Group on Gender for support for this initiative.

e Advance Africa continued to work with the Post Abortion Care Initiative in West
Africa. The conference in Dakar, Senegal, has been scheduled for 4-7 March
2002. Advance Africa contacted Ministries of Health and other donor agencies for
country team nominations, participated in planning activities with INTRAH
Prime, Engender Health, Population Council, JHPIEGO, etc. Advance Africa will
lead a mini-university session on STDs and PAC and a roundtable forum on
financing PAC.

e Advance Africa began planning a first workshop on the documentation,
dissemination and implementation of best practices with its Partage organizations.
Collaborating with the SARA Project and the Frontiers Project, Advance Africa
will link its Partage activities with the PAC initiative using West African regional
and national organizations to rapidly roll out best practices that emerge from the
PAC conference. The Partage workshop has been discussed with the PAC
organizing group and strong interest has been generated in this strategy for
initiating PAC interventions.

e Advance Africa and the UN AMICAALL Partnership Program (African Mayors’
Alliance Against AIDS) continued to collaborate on developing a strategy for
action in Namibia. Advance Africa learned that the concept paper submitted to the
UN foundation had been tabled for lack of a specific UN agency partner (a shift
of focus from Swaziland to Namibia did not allow time to identify partnership)
and discussions were held with USAID/Namibia about Advance Africa work in
Namibia to strengthen the reproductive health in USAID Namibia’s work with
local government and HIV/AIDS. A Scope of Work for a joint Advance Africa —
UN AMICAALL Partnership Program preparatory visit to Namibia was prepared
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as a basis for starting up activities and developing a detailed UN Foundation
proposal.

IR 4: Scaled-up and improved FP/RH service delivery through technical assistance to other
agency/donor/foundation programs

A. Research and Development of Tools
Advance Africa finalized key strategic mapping tools for FP/RH/HIV assessments in Senegal. A
strategic mapping exercise based on the multi-level systems approach was applied in Senegal to
identify constraints and opportunities for effective FP/RH integration and coordination in
program implementation. In the Scope of Work developed with USAID/Dakar and the Ministry
of Health, the region of Kaolack was selected as the focus for the mapping exercise. The region
has the highest rates of HIV/AIDS and is associated with multiple risk factors. The mapping
exercise was applied in participative forums to central and local level stakeholders, with more
detailed information collected from policy, program, organizational, service provider and client
levels. The results will be used to help USAID and the Ministry of Health determine appropriate
strategies for more effectively integrating FP/RH/HIV interventions. Similar multi-level
approaches have been designed for the proposed Family Planning/RH assessment in Rwanda and
proposed FP/VCT assessment in Uganda.

B. Technical Leadership
Advance Africa aims to provide technical leadership in the area of best practices through the
development of compendia that program managers can use to select practices that would
improve program performance. This goal was furthered through a major meeting in October on
Turning Best Practices into Useful Program Tools. The meeting, attended by over 70
representatives of USAID, CAs and international organizations, presented different approaches
to implementing best practices and discussed strategies for scaling up best practices. Approaches
were presented by USAID projects, the WHO-MAQ Implementing Best Practices Initiative, the
World Bank and UNFPA. During this meeting, the Advance Africa Compendium of FP/RH
Practices was presented and distributed.

Advance Africa followed the distribution of the compendium with an in-depth evaluation
questionnaire to several key partners. Most respondents felt that the compendium’s strong points
were its methodology, classification of practices, and comprehensiveness. However, it was
noted that its comprehensiveness made it intimidating and somewhat unwieldy and that the
criteria for classification of each practice needs further clarification. All responses stated that it
was critical to transfer the compendium to a searchable, user-friendly database.

Advance Africa also began to develop strategies for working with its Partage members in the
documentation, dissemination and implementation of best practices. These activities are
supported by field support funds from the Sustainable Development Program of the Africa
Bureau. A planning meeting was held with the SARA Project and the Frontiers Project to
identify strategies for maximizing effectiveness of the Partage groups in the area of best
practices, in light of past experience of the SARA Project. Strategy called for linking Partage
organizations with the PAC Initiative in West Africa and for the identification of their roles in
the implementation of specific USAID initiatives via documentation, dissemination or
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implementation of best practices, either at the regional or national level. Based on this strategy, it
was proposed to organize a Partage workshop as a follow-up to the Francophone West Africa
PAC Conference in March 2002. A similar approach will be undertaken with Anglophone
Partage members. A lessons learned meeting such as the recent meeting in Zimbabwe on VCT
could serve as the best practice link.

To promote leadership of Advance Africa (and Catalyst) in best practices, USAID/W informed
Missions about the availability of resources to help Missions document best practices, organize
state of the art workshops on new FP/RH initiatives, and conduct mapping exercises. There were
several responses from Africa but so far USAID has not taken any action. To promote a more
consistent approach to best practices and avoid product duplication, a possible collaborative
mechanism, such as a joint Advance Africa — Catalyst Best Practices Unit, was discussed and a
plan submitted to USAID. Whether or not this will prove feasible is not clear

C. New Activities
Advance Africa has started to work with the PVO CORE Group Safe Motherhood/Reproductive
Health Working Group, with field support from the Bureau of Humanitarian Response Child
Survival Program Funds. The purpose of this support is to build capacity in RH program
implementation among the 35 member PVOs. Initial discussions have been held with the
Executive Director of the CORE Group and the Reproductive Health Advisor. Further
discussions will be held in January 2002 with SM/RH Working Group members to define a
suitable support program that can benefit this constituency. The possible approaches range from
long-term institutional capacity development to specific skills building for staff at the country
level.

D. Project Management
In regard to major management issues, the following key events occurred:

e The current Director will be resigning for personal reasons. Advance Africa’s managing
partner, MSH, has identified and nominated a replacement, Dr. Issakha Diallo. A
transition plan will be implemented to ensure continuity.

e USAID and Advance Africa finalized the report on the Management Review held on 25
September 2001. Ten major recommendations aimed at improving overall technical and
managerial dimensions of the project were suggested and are currently being
implemented.

e Advance Africa, after having maintained a temporary office in Nairobi in the CAFS
Headquarters, is negotiating a permanent office with FHI. This new base will be ready for
occupancy at the end of January 2002. It will be staffed by the STA for Financing and
Sustainability, the STA for Training, the STA for Education and the STA for Private
Sector Initiatives, who will also head the office. Advance Africa had positive negotiations
with USAID/Zimbabwe regarding the posting for a southern Africa office. Budget
information was submitted to USAID regarding three small offices in Nairobi, Harare
and Dakar.

e Advance Africa plans to recruit a new STA for Private Sector Initiatives. The incumbent
is now on half time and will serve as a consultant as needed until a replacement is
identified.
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e Advance Africa has continued to update its website www.advanceafrica.org,
disseminated its brochure in French, and prepared the report from the Best Practices
meeting (Oct. 1 lth) for printing and distribution.

e Advance Africa continued to meet with its CTO on a weekly basis. Improvements were
made in tracking results and documentation.

e Additional activities were approved for implementation during this period. See the
tracking matrix in the next section for activities approved in October 2001.

e Advance Africa prepared a preliminary FY2003 Work Plan for budgeting purposes for
submission to USAID in early January 2002.

3. Issue affecting implementation of the
FY2002 Work Plan

a. Advance Africa is projecting the initiation of key activities with FAWE, Partage and women’s
networks during the next period. The groundwork for this was laid during the last period, and
progress was recouped after delays following September 11 events. These have promise, but
clearly will only be started during the next period and underway during the last quarter. They
will have to be continued during the FY 2003 period to produce intended results related to
scaling up FP/RH activities.

b. The proposed work with AMICAALL has been delayed and is unclear because of ties to the
UN Foundation, a switch to Namibia where program is in an earlier stage of development, and
significant planning and preparation are needed. This is a promising area that was proposed in
the Advance Africa Core Fund Use Strategy in March 2001, and approved by USAID. It is a new
activity with promise for developing municipal institutions for scaling up FP/RH activities. It is
one that is receiving attention from other donors, thus has a good chance of being sustainable
over the long run. USAID/W’s position with respect to this activity needs to be clarified in order
for Advance Africa to continue developing a working relationship with the UN AMICAALL
Partnership Program.

c. Planned activities to support the Francophone MAQ are also uncertain as the latter has been
postponed. However, Advance Africa foresees greater opportunities in working with MAQ and
the WHO-MAQ Implementing Best Practices Initiative as a long-term regional approach that can
mobilize resources from a variety of sources.

d. The Advance Africa focus on integration depends on collaboration with other CAs, as a great
part of the FY2002 Work Plan does. Planned collaboration with the Population Council to do in-
depth assessments of integration activities at the country level, have been delayed because of
scheduling, etc. The greater the dependence on other partners for action, the longer it will take
for activities to get underway.

e. Expected assessments in Congo and Uganda have been delayed for numerous reasons, and the
changes for implementation are uncertain. New activities identified via the CMG are in Ethiopia,
Kenya and Uganda. These small opportunities support and enhance other activities. The Kenya
activities in training CBDs to promote Dual Protection, and assessing the cost of VCT are
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significant for integration of FP/RH/HIV activities in general, in the field support activity in
Zimbabwe, and potential assessments of FP programs. The opportunity in Ethiopia through
AED to introduce an RH/HIV module in teacher training programs is important in work with
FAWE to promote integrated FP/RH/HIV clinical and non-clinical services for girls through the
education sector. In general they can serve as landmarks in developing strategies for ways in
which Advance Africa as a centrally funded activity and support bilateral programs.

f. Overall, the FY2002 Work Plan has been testing out some hypotheses and strategies
developed in the first six months, particularly strategies that add value to FP/RH programs
despite the absence of expected levels of field support. The evolution of many of these strategies
depends on new concepts. Advance Africa has been successful in elaborating a new approach to
addressing best practices in a more systematic manner. On the other hand, the development of
concepts in how to approach scaling up in a systematic manner and how to address FP in an
HIV/AIDS environment have proven to be more intractable than originally thought, and papers
on this have been delayed. As concepts on scaling up and the definition of issues related to
FP/RH growth in an HIV/AIDS context are crucial for using best practices most effectively to
enhance FP/RH programs, work on these conceptual components should continue, as the three
together can be the foundation of new approaches to family planning over the next decade.
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4. Project Monitoring Tracking Matrix

This section presents a detailed status report of the approved activities for the period October — December 2001. The section also
indicates the current expenditures for each outcome area. The tracking matrix is organized according to the 3 core fund use areas,

along with a section on Project Management. Please note that those dates in the “Completed Date” column that are in parentheses

represent dates of milestones and not final completion.

Advance Africa FY 2002

Project Monitoring Tracking Matrix

All expenditure data is preliminary unless stated otherwise

Highlighted activities approved by USAID as of 11/30/01.

. % of Total Output/ Due Revised Completed
IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
A. RESEARCH &
DEVELOPMENT $651,213 $234,556.69
PALMORE,
IR 4 A.1 OUTCOME: Advance Africa tools for assessment and implementation of integration approach to FP/RH/HIV developed and shared S
$99,667 1.36% $28,977.41
A.1.01 Develop toolkit of
mapping approaches for Approved 01-Oct-01 Work on
assessing needs and mapping tools started as part of
opportunities for scaling up assessments of Senegal,
for specific technical $56,940 Rwanda and Uganda. Advance
initiatives such as Africa strategic framework for
integration, dual protection, mapping adapted to Senegal
male involvement and assessment. Advance Africa
BCC staff is working on other tools for
Toolkit of mapping use in other assessments as Helfenbein,
approaches 30-Sep-01 [31-Mar-02] well as part of general tool kit. S
A.1.02 Finalize mapping
tools and disseminate tools
and approaches to CAs 42,721 .
and Partage members Helfenbein,
9 [30-Jun-02] Approved 01-Oct-01 S
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. % of Total Output/ Due Revised Completed
IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
BROWN, J
A.2 OUTCOME: Systems for the ongoing collection, dissemination, and utilization of best practices established in Advance Africa and partner organizations PALMORE,
IR4 (Activities A.2.01 - A.2.06 are part of the Africa Bureau SOW on Best Practices) S
$360,885 4.94% $181,899.99
Approved 10-Aug-01.
Advance Africa is conducting an
. evaluation of the main elements
A.2.01 Finalize papers of the draft compendium. A
on Advance Africa questionnaire was sent out for
apprc?ach to best field testing to a selected
practices number of CAs and USAID on
November 6. Results have been
Papers on Advance Africa tabulated and a report will be
$10,028 approach to Best Practices 30-Sep-01 30-Sep-01 prepared. Brown, J
A.2.02 Develop issues
paper on FP in the Approved 10-Aug-01.
context of HIV in South Information gathering stage has
Africa and/or Zimbabwe been completed and consultant
with input of CAs and will begin preparing the first
Partage members' draft of the paper. Early drafts
experience in West, East have been submitted and
and Southern Africa Issues paper on FP in the reviewed and a first formal draft | Helfenbein,
$39,628 context of HIV/AIDS 31-Dec-01 31-Jan-02 is expected shortly. S
A.2.03 Organize DC-
based CAs meeting in Approved 10-Aug-01.
collaboration with SARA Workshop held on 11-Oct-01
Project and others to with technical presentations by
discuss best practices WHO, UNFPA, the World Bank,
dissemination and Joint best practices work SARA Project, Advance Africa Kampatibe,
utilization strategies $22,767 plans 31-Dec-01 11-Oct-01 and MSH. N
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. % of Total Output/ Due Revised Completed
IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
Approved 10-Aug-01. Advance
Africa team in process of
planning follow-on with CA
partners involved in October 11
workshop. Advance Africa has
A.2.04 Organize and met with representatives from
hold regional workshops the SARA Project and the
in Africa with Partage Frontiers Project on 29
organizations on November and 19 December to
identifying, plan the francophone workshop,
disseminating, and which will be linked to the PAC
applying best practices. initiative meeting. A third
meeting to finalize plans is
scheduled for 19 January 2002.
The workshop is scheduled for
6-9 March in Dakar.
Francophone Partage
organizations have been Kampatibe,
$22,586 [31-Mar-02] contacted for participation. N.
A.2.05 Organize country
level workshops in
collaboration with
Partage organizations on
identifying,
disseminating, and Action plans with Partage Approved 10-Aug-01. Follow- Brown, J &
applying best practices $41,513 organizations 30-Jun-02 On to A.2.04 Sato, M
Approved 10-Aug-01. Advance
Africa is in the process of
establishing a Best Practices
Unit, in collaboration with
Catalyst , which will work on
A.2.06 Develop a wast was submitted to USAID
searchable computerized on 30 November 2001 for
database for on-going review on 6 December. This
collection and meeting was postponed, and
dissemination of best will be rescheduled for early
practices January. Meanwhile Advance
AFrica has engaged one staff
member for the Best Practice
Unit, as of 7 January, who will
Searchable database continue work on the
compendium of Best compendium and development
$15,235 Practices 30-Jun-02 a searchable data base. Pruyn, N
neance
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Activity

Budget

% of Total
Cost

Output/
Expenses thru 31 Jan 2002

Due
Date

Revised
Date

Completed
Date

Comments

Lead

A.2.07 Plan collaborative
effort with REDSO/ESA on
best practices

$80,348

Finalized Concept paper on
working with REDSO/ESA

30-Sep-01

[31-Dec-01]

Approved 01-Oct-01
Discussions between
REDSO/ESA and Advance
Africa continue. REDSO/EA
has expressed interest in
collaborating on the Anglophone
Partage workshop on Best
Practices.

Musau, S

A.2.08 Continue SOTA
collaboration with Catalyst
Consortium and other CAs
on best practices

$79,691

Agreed action plan with
REDSO/ESA

[31-Dec-01]

5-Sep-01

Approved 10-Aug-01. See
A.2.06 Henceforth,
collaboration will now continue
through the Best Practices Unit,
and as part of both project
responses to USAID e-mail on
core support for documenting
Best Practices, holding SOTA
workshops and carrying out
assessments.

Brown, J

A.2.09 Integrate Advance
Africa best practices
approach into MAQ/WHO
Strategy for Implementing
Best Practices

$49,089

Institutional work plans with
CAFS, CRHCS, and
Makerere QCC

31-Mar-02

Approved 01-Oct-01 Advance
Africa has submitted on 16 Nov
2001 a concept paper to USAID
for a resource analysis of all
activities being carried by
USAID regarding best practices.
This is in line with the current
survey being carried out in
regard to integration and dual
protection activities.

Palmore, S

IR4

A.3 OUTCOME: Barriers and success factors for scaling up identified and included in model for scaling up in different program settings

$190,662 2.61% $23,679.29

ance
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. % of Total Output/ Due Revised Completed
IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
Approved 12-Oct-01. Action on
conducting country studies has
not been possible. However,
Advance Africa STA on
A.3.01 Develop action Financial Sustaingbility and
plan with AID/W, to assess cons_ultant Catherine Sever_o are
how specific countries in workmg on a paper on scaling
Africa scaled up, e.g. up. A literature review has been
Kenya and Tanzania completed,_and concgptual
framework incorporating the
stages of development and the
Advance Africa strategic
mapping framework is being
developed. The first draft should
Joint action plan with AID/W be available for review by 30 Helfenbein,
$13,176 on scaling-up [30-Sep-01] | [30-Mar-02] March 2002. S
A.3.02 Conduct
assessments of these
success stories for two Country assessment report Approved 12-Oct-01, No activy
countries $72,042 (first country) [31-Dec-01] 30-Jun-02 yet. Brown, J
Approved 12-Oct-01, Advance
Africa has been invited by
Population Council to
collaborate on various costing
. and strategic issues on
A:3'03 In collaboration expandinggcontraceptive choice.
with Cata_lyst, compare the The STA for Financial
types of financial barriers Sustainability presented a paper
to scaling up and the way on costing expansion of
they have been overcome Norplant, will present a paper at
in African and non-African the PAC Initiative meeting on
countries costing of implementing PAC
intiatives. Advance Africa is
colla borating with MSH's
Uganda DISH project to assess
impact of health sector financial
Country assessment report reform on access to health and
$43,182 (second country) [31-Mar-02] reproductive health services. Musau, S
A.3.04 Draw lessons for
developing model for Ouedraogo,
scaling-up $35,163 Model for scaling-up [30-Jun-02] Y
A.3.05 Disseminate
results via case studies $27,099 Pruyn, N
Heance
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. % of Total Output/ Due Revised Completed
IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
B. TECHNICAL
LEADERSHIP $578,410 $188,164.72
B.1. OUTCOME: a) Advance Africa comprehensive/integration approach shared with USAID, CAs, and country/regional partners, b) Increased USAID/CA
IR3 collaboration on integration at regional and country levels PRUYN, N
$270,145 3.69% $59,711.87
B.1.01 In collaboration
with USAID Integration
Working Group, collect
and analyze data on CA
and other integration- Approved 10-Aug-01. Data
related activities $27,894 Ongoing 31-Dec-01 | collection has been completed. Pruyn, N
Approved 10-Aug-01. Survey
expected to be completed by 31
December. Advance Africa and
Catalyst have developed
formats for presenting results of
B.1.02 Document results the survey. %dvancegAfrica in
of survey collaboration with Catalyst
prepared a preliminary
presentation for USAID in early
December and will make a
Joint report with Catalyst 31-Dec-01 presentation to USAID on 10 Pruyn, N &
$13,984 on results of inventory [30-Sep-01] 31-Jan-02 January 2001 Palmore, S
B.1.03 Attend meetings
relevant to FH/RH/HIV
integration, such as the
Reproductive Health
Priorities Conference in
South Africa and the
Emergency
Contraception Approved 10-Aug-01. Advance
Conference in Ethiopia, Africa staff will attend the HIV
to get field perspective conference in Burkina Faso in
on integration practices. $29,199 Ongoing December. Giorgis, B
B.1.04 Meetings with Approved 01-Oct-01. Because
_Catalyst and other of the delay in receiving survey
interested groups to responses (B.1.01), the outline
_exchange ideas on Outline of integration strategy paper will not be completed
integration $23,279 paper [31-Dec-01] | 31-Jan-02 until 31-Jan-2002. Pruyn, N
Heance
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IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
B.1.05 Prepare or
participate in the Approved 01-Oct-01. Because
preparation of outline of of the delay in receiving survey
position paper for USAID responses (B.1.01), the outline
strategy on integrating Draft Integration strategy paper will not be completed
FP/RH/HIV $21,139 paper [31-Dec-01] | 31-Mar-02 until 31-Mar-2002. Pruyn, N
B.1.06 Finalize or
participate in the
finalization of draft strategy Draft Integration strategy
paper $29,912 presented [31-Mar-02] Approved 01-Oct-01 Pruyn, N
B.1.07 Organize and
conduct consultative
meetings to discuss and Musau, S &
share strategy paper $56,841 Integration workshop reports [30-Jun-02] Pruyn, N
B.1.08 Prepare or
participate in preparation of
final paper and Dissemination of the Giorgis, B &
presentation $21,040 integration strategy begun [30-Jun-02] Pruyn, N
B.1.09 Begin dissemination
of strategy through
workshops and other
media, including Advance
Africa website $46,857 Overall report on mapping [30-Jun-02] Palmore, S
KAMPATIB
IR3 B.2 OUTCOME: Mapping adapted/applied in collaboration with CAFS in at least 3 countries E,N
$308,265 4.22% $65,903.79
Approved 10-Aug-01. Senegal
B.2.01 Prepare and Assessment was conducted
conduct mapping in from 19 Nov - 07 Dec 2001. Kampatibe,
Senegal, Rwanda, DRC Rwanda Assessment is N -
and Uganda in scheduled for 4-19 February Senegal,
conjunction with USAID 2002. Uganda Assessment Musau, S -
requested assessments tentatively scheduled for Mid- Uganda,
January. DRC Assessment Giorgis, B -
$174,105 Country mapping reports [31-Dec-01] | 30-Mar-02 dates still pending. Rwanda
Country mapping reports [31-Mar-02] Approved 10-Aug-01.
dince
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Approved 10-Aug-01. Report of
Senegal Mapping Exercise is
B_.2.02 Prepare and under preparation. A formal
disseminate reports on presentation/feedback of results
mapping exercises will be made in March 2002 in
Dakar. Advance Africa will
Results and analysis of [30 June- compile results of all mapping
$8,451 mapping exercises [31-Mar-02] | 02] exercises in a general report. Helfenbein
B.2.03 Work with CAFS to
develop training curriculum Training curriculum in Nagbandja,
on mapping $9,823 mapping [31-Mar-02] K
B.2.04 Plan and conduct
dissemination workshop on Dissemination workshop on
mapping $87,844 mapping [30-Jun-02] Brown, J
B.2.05 Produce overall
report on mapping $28,041 Overall report on Mapping [30-Jun-02] Brown, J
B.3 OUTCOME:
IR3 Dissemination Palmore, S
$0 0% $36,430.30
. L Includes web site design and
B.3.01 Dissemination maintenance, and publication of
$0 brochures, posters, etc
IR3 B.4 OUTCOME: Technical Leadership - Collaborative Activities
$0 0% $20,180.36
Includes Partage Coordination,
B. 4.01 Collaborative Partnership anc_i Private Sector
Activities work anq work in FH/HIV
Integration collaboration
planning
IR3 B.5 OUTCOME: Sustainability Planning Activities
$0 0% $5,938.40
B.5.01 Sustainability
Planning Activities
C. NEW INITIATIVES $2,623,470 $252,504.68
dince
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Girogis, B
IR3 C.1 OUTCOME: 3-5women’s networks assisted to initiate or strengthen RH and STI/HIV program/services & Sato, M
$196,213 2.68% $46,550.97
Approved 10-Aug-01. Report
on Workshop was submitted on
workshop in is b(_elr_]g distributed to
collaboration with NGO participants and consultant has
Networks for Health on been contacted to develop
dissemination of current °°f?°.e.pt paper for follow-on
practices in Nigeria actl\‘nt‘|es WIth two of the
participating women's networks.
Workshop report and action The concept paper is expected
$110,042 plans 30-Sep-01 15-Oct-01 19-Sep-01 on 30 January 2002. Giorgis, B
Approved 01-Oct-01 Advance
C.1.02 Develop action Africa in process of developing
plan with one or more SOW for identifying potential
women'’s networks follow-on with women's
attending the workshop networks in Nigeria and in
and provide two small consolidating documentation of
grants best practices from NGO
Networks for Health studies that
$6,518 [31-Mar-02] have not yet been disseminated. | Giorgis, B
C.1.03 Provide technical
assistance to improve
network competencies in
FP/RH/HIV in
implementation $22,045 Giorgis, B
C.1.04 Work with CAFS to
consolidate guidelines and
training materials on Approved 01-Oct-01 No action
improving capacity of Guidelines and training yet. Action will be based on Giorgis, B &
women'’s networks $8,301 materials 30-Jun-02 follow-on concept paper. Sato, M
C.1.05 Work with FAWE
to develop guidelines for Approved 01-Oct-01 No
integrating RH/FP and activity yet. Action will follow
STI/HIV into women's hiring and orientation of FAWE Rwegasira,
literacy networks $29,230 [31-Dec-01] 31-Mar-02 Advance Africa Staff member. C
dince
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% of Total
Cost

Output/
Expenses thru 31 Jan 2002

Due
Date

Revised
Date

Completed
Date

Comments

Lead

C.1.06 Identify

opportunities to work with
other NGO networks in
other countries such as
Ethiopia, Kenya, and South
Africa (with groups such as
Society of Women Against

AIDS)

$20,077

Giorgis, B

IR3

C.2 OUTCOME: Two or more private commercial and community FP/RH/ HIVAIDS based initiatives developed

$292,424

4.00%

$3,398.85

MUSAU, S

C.2.01 Conduct

assessments of

opportunities in the
commercial sector in
collaboration with

DTT/CMS

$37,421

Assessment report on
commercial sector
opportunities

30-Sep-01

30-Jun-02

Approved 12-Oct-01. No Action
yet owing to difficulties in
obtaining entry visa for DTT
Advance Africa Staff member.

Musau, S

C.2.02 Develop and
implement action plans
with 1-2 commercial sector

organizations

$33,768

Okunnu, M

3/18/2003
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IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
Approved 10-Aug-01. Contact
made with USAID Namibia
(November 2001) to explore
interest in proposed
collaboration between Advance
Africa and UNAIDS on
developing program with
AMICAALL. Concept paper
C.2.03 In conjunction submitted to UN Foundation
with the UNAIDS was tabled because it was not
program working with possible to identify appropriate
mayors/municipalities local UN organization with which
(AMICALL), develop to collaborate on this initiative.
proposal for UN Current plan is to conduct a
Foundation matching preparatory mission to develop
grant joint plan with USAID/Namibia
and UN organizations. A Scope
of Work has been developed
jointly by Advance Africa and
UN AMICAAL Partnership
Program for submission to
USAID/W and USAID/Namibia
based on previous discussions
Matching grant proposal with USAID/Namibia. Advance
submitted to UN Africa has requested approval Helfenbein,
$7,333 Foundation [30-Sep-01] 05-Sep-01 for this activity. S
C.2.04 Conduct
assessments of municipal Action plans on RH/HIV
organizations in AMICALL integration in 2 commercial
programs to finalize action sector organizations prepared
plans (to include a in conjunction with DTT/CMS Okunnu, M
$100,000 sub grant). $128,109 Project [31-Mar-02] REQUESTING APPROVAL & Musau, S
C.2.05 Implement action
plans on integration of Integrated RH/HIV program
RH/HIV in municipal established in municipality Okunnu, M
institutions $77,725 program [30-Jun-02] & Musau, S
C.2.06 Disseminate
lessons through DTT/CMS
networks and through
professional associations,
etc. $8,069 Palmore, S
RWEGESI
IR3 C.3 OUTCOME: Partage organizational capacity for services delivery in one or more countries strengthened RA, K
$245,464 3.36% $11,353.87
dince
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IR Activity Budget Cost Expenses thru 31 Jan 2002 Date Date Date Comments Lead
C.3.01 Analyze needs Approved 01-Oct-01 Analysis of
assessment questionnaires ?;zsé'%grr;;e:;:‘;t:;i”z‘:gi;Osm
g?grgn?:;%%\z, present (predominantly francophone)
findings and ’ completed. In reviewing Partage
recommendations for groups since they were
- identified to Advance Africa
Partage needs assessment Proposal development, the
report with recommendations range of organizations needs to | Nagbandja,
$7,742 for action 30-Sep-01 31-Jan-02 be reviewed and updated. K
C.3.02 Identify and
sponsor appropriate Nagbandja,
Partage organizations to K&
October conference on MAQ Activities Cancelled due | Rwegasira,
MAQ in Dakar $33,785 MAQ assessment report 31-Dec-01 to lack of funds. K
C.3.03 Discuss and agree
on collaboration activities
with MAQ for strengthening
Partage organization's
capacity in strategic areas
such as dual protection or MAQ conference report and MAQ Activities Cancelled due | Rewegasira
PAC $64,695 follow-up action plan [31-Dec-01] to lack of funds. K
C.3.04 Identify at least
one Francophone and one
Anglophone Partage
2;%2?;; Ef?hir;i g?g:fp Action plans with at least 2 MAQ Activities Cancelled due | Rewegasira
$11,939 Partage members [31-Mar-02] to lack of funds. K
C.3.05 Develop action Nagbandja,
plan for MAQ support to K &
selected partage MAQ Activities Cancelled due | Rewegasira
organizations $40,013 to lack of funds. , K
C.3.06 Provide technical
support to assist partage
prganlzathns n MAAQ Activities Cancelled due | Nagbandja,
implementing action plans $87.290 to lack of funds. K
RWEGASI
IR3 C.4 OUTCOME: RH components incorporated into one or more FAWE country chapters (Includes 4 $75,000 Sub-grants) RA, K
$394,882 5.40% $7,412.77
nce
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Approved 10-Aug-01.

C.4.01 Collaborate with Advance Africa and FAWE have

FAWE Headquarters staff devek_)p_ed guidelines, and are

to identify opportunities submitting to Fhe Interagency

for incorporating FP/RH Gender Worlgng Group a

into country chapter proposal for |mp_|ement|ng_new

activitios approaches for |rT1pIement|ng
these guidelines in selected

Collaboration guidelines FAWE chapters. Proposal
$54,422 for working with FAWE 31-Dec-01 15-Sep-01 submitted 16 Nov 2001. Giorgis, B

Approved 10-Aug-01. FAWE
Headquarters has reviewed the
strategic framework. The
FAWE Advance Africa staff

C.4.02 Assist FAWE HQ member has joined Advance

and selected chapters to Africa and will take the lead on

design RH/FP/HIV this initiative.4 country chapters

programs have been identified for the first
phase, and a meeting has been
proposed to design chapter
activities. Concurrently, FAWE
has submitted a proposal to the

Action plans with two IGWG for support for this Rwegasira,
$78,829 chapters developed 31-Mar-02 initiative. C

C.4.03 Provide Technical

support to implement

programs and disseminate

results throughout the

FAWE network $261,630 Giorgis, B

IR3 C.5 OUTCOME: Regional initiatives undertaken in FH/RH/HIV integration ASIEDU, K
$487,550 6.67% $22,848.82
neance
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Approved 01-Oct-01
Discussions with Frontiers
C.5.01 Review/assess Project under_way including
survey of current programs documgnt review. Results of
carried out by CAs, to currgnt integration survey t?elng
identify opportunities for carried out by Advanqe Africa
joint integration an Catglyst W|!Iqontr|bute to
assessments (with the eveloping the Jom.t assessment
Frontiers Project) approach. Discussions on
procedures to initiate this
assessment will be held with
with the Population Council
$50,644 [31-Mar-02] office in Dakar in January 2002. | Asiedu, K
C.5.02 Conduct, in
collaboration with
Frontiers, joint
assessments on Approved 12-Oct-01. Other
integration practices in one CAs have informally in
Anglophone and one Two country integration participating in this type of
Francophone country $84,263 assessments completed 31-Dec-01 30-Mar-02 survey. Asiedu, K
C.5.03 Conduct in
collaboration with Frontiers
an Anglophone workshop
on Integration to
disseminate the results of
the country assessment on
integration best practices $130,873 Asiedu, K
C.5.04 Conductin
collaboration with Frontiers
an Francophone workshop
on Integration to
disseminate the results of
the country assessment on Two regional workshops on
integration best practices $113,637 integration conducted 31-Mar-02 Asiedu, K
C.5.05 Collaborate with
CAFS to review and revise Integration training curriculum
training curricula for developed in collaboration
integration $108,133 with CAFS 30-Jun-02 Asiedu, K
KAMPATIB
IR3 C.6 OUTCOME: Regional initiative undertaken in PAC and other strategic areas E,N
$553,142 7.56% $33,775.66
nce
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Approved 10-Aug-01. Advance
Africa is actively participating in
planning PAC meeting. Advance
C.6.01 Work with Post Africa has hosted meeting in DC
Abortion Care Steering on 20 December 2001, and will
Committee to organize participate in the planning
kick-off workshop for meeting in Dakar on 16-17
Francophone countries January 2002. Advance Africa
has contacted Ministries of
Health in Francophone
countries to solicit nomination of | Kampatibe,
$16,390 Regional PAC Workshop 31-Mar-02 country teams. N
C.6.02 Contribute to Approved 10-Aug-01. Advance
organization of Africa will support country team
workshop on Post Country PAC action plan from Mali and contribute to Kampatibe,
Abortion Care $14,707 developed [30-Jun-02] meeting logistics. N
C.6.03 Participate in
implementation of
workshop and Approved 10-Aug-01.
development of country Workshop planned for 4-7 Rwegasira,
action plans $49,785 30-Mar-02 March 2002. K
C.6.04 Provide technical
support to one or two
countries to initiate action
plan $472,260 Asiedu, K
C.6.05 Work with the
Africa Bureau,
REDSO/ESA, the MAQ
Initiative, and regional
USAID projects and offices
to explore additional
strategic initiatives, such
as dual protection, FGC,
and Male Involvement $0 Musau, S
IR3 C.7 OUTCOME: In support of USAID Mission Strategic Objectives in FP/RH/HIV, programs initiated in 2 or more countries ASIEDU, K
$453,794 6.21% $127,163.74
C.7.01 Develop, in
collaboration with USAID
and others, the country
action plans based on Approved 10-Aug-01.
mapping exercises (see Country assessment Dependent on assessment Ouedraogo,
B.2.01) $27,657 reports [31-Jan-02] opportunities and timing Y
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C.7.02 Continue to identify
other country opportunities
such as Ethiopia,
Tanzania, Malawi, South
Africa, Mali and Benin $245,133 Country action plans [30-Jun-02] Okunnu, M
. Approved 10-Aug-01. First
C.7.03 Continue to draft of Work Plan for May 2002
develop activities in to April 2003 completed 16 Nov
Zimbabwe (see action 2001 and submitted to ZNFPC
plan for Zimbabwe) Zimbabwe project quarterly for final review, prior to Asiedu, K &
$165,782 report 15-Oct-01 22-Oct-01 submission to USAID. Gatti, B
C.7.04 Identify
supplementary (i.e. non-
USAID) support for
country initiatives and Zimbabwe project quarterly Asiedu, K &
programs $15,221 report 15-Jan-02 Approved 10-Aug-01. Gatti, B
Zimbabwe project quarterly Asiedu, K &
report 15-Apr-02 Approved 10-Aug-01. Gatti, B
Zimbabwe project quarterly Asiedu, K &
report 15-Jul-02 Approved 10-Aug-01. Gatti, B
D. PROJECT
MANAGEMENT $2,951,956 $728,977.12
OUEDRAO
D.1 OUTCOME: M&E plans fully incorporated into all elements of the project GO, Y
$32,463 0.44% $43,428.54
D.1.01 Complete
monitoring and
evaluation manual and Approved 10-Aug-01. Draft
adapt to core fund use M&E Manual provided to USAID
and integrate into 30-Sep-01 for comment. Still Ouedraogo,
country M&E systems $32,463 M&E Manual 31-Dec-01 awaiting USAID comments. Y
D.2 OUTCOME: Annex and other offices (as approved) established and functioning GATTI, B
$1,190,319 16.28% $13,899.49
Approved 10-Aug-01.
D.2.01 Set up and Temporary t Nairobi Annext
operate temporary Office was set up at
(Annex) office in Nairobi Consortium member CAFS
Temporary office (Annex) office. Contract ran through Musau, S &
$128,496 set up with staff on TDY 4-Aug-01 4-Aug-01 January 2002. Mutamba, A
dince
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Approved 10-Aug-01. Advance
. Africa submitted a cost analysis
D.2.02 Monitor for smaller regional offices.
development and Advance Africa has proposed
implementation of establishing a regional office in
activities to determine Harare, with USAID support.
needs for other offices Findings and The proposal is being reviewed
recommendations from by the USAID/Harare Director. A
review of Annex office second office is being proposed
$0 operations 31-Dec-01 31-Dec-01 for Dakar. Gatti, B
D.2.03 Review Annex Approved 12-Oct-01. Advance
office operations an(.j Africa with the approval of
relations with CAFS; make Annex office operational USAID/W has established a
arrangements for longer- procedures manual new office at the FHI office in
term location and operation (derived from AA Nairobi. This goes into operation
$5,159 Operations Manual) 30-Sep-01 31-Oct-01 31-Dec-01 at the end of January 2002. Musau, S
D.2.04 Establish
permanent Nairobi office REQUESTING APPROVAL
as approved $609,338 Total estimated cost is $275,907 | Musau, S
D.2.05 Establish REQUESTING APPROVAL
permanent Southern Africa Total estimated cost is
office as approved Second regional office $155,883/Harare Regional
$275,307 established 31-Dec-01 Office Asiedu, K
D.2.06 Establish
permanent West Africa Third regional office REQUESTING APPROVAL Nagbandija,
office as approved $172,020 established [30-Jun-02] Total estimated cost is $147,107 | K
D.3. OUTCOME: Headquarters Office Operations Maintained GATTI, B
$1,729,174 23.65% $671,649.09
D.3.01 Plan and organize
Team Building - 3 day
retreat for mapping,
integration and Nairobi Helfenbein,
office planning $16,157 First quarterly report 31-Oct-01 12-Jul-01 Approved 10-Aug-01. S & Gatti, B
xnce
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Approved 10-Aug-01. 1)
Advance Africa and AED have
identified potential collaboration
possiblities with AED BESO
project in Ethopia.
2) Advance Africa and FHI have
identified potential collaborative
D.3.02 Meet with possibilities in Kenya in dual
Consortium member protection intervention with
projects in countries to GTZ. 3) Advance Africa and
identify possibilities for FAWE are collaborating on
closer collaboration proposal to IGWG to strengthen
FAWE chapter activities in
RH/HIV. 4) Advance Africa is
planning collaboration with
DISH Project in Uganda on
community financing of health
services to study implication of
health sector reform on access Helfenbein,
$0 Second quarterly report 31-Jan-02 to services. S & Gatti, B
D.3.03 Plan and conduct REQUESTING APPROVAL.
FO CMG Meetings (second Second CMG meeting has been | Helfenbein,
in Africa) $0 CMG Meeting 31-Dec-01 | 31-Jan-02 scheduled for 31 January 2002. | S
D.3.04 Plan and conduct
semi annual staff meetings
(to overlap with CMG Helfenbein,
Meetings) $10,000 Third quarterly report 30-Apr-02 S & Gatti, B
D.3.05 Provide quarterly
reports on Advance Helfenbein,
Africa activities $0 Fourth quarterly report 31-Jul-02 Approved 10-Aug-01. S & Gatti, B
Approved 10-Aug-01. Advance
D.3.06 Prepare next Africa will submit FY2003
annual Work Plan estimates for core funding on 9 Helfenbein,
$0 CMG Meeting 30-Jun-02 January 2002. S
. Approved 10-Aug-01. Advance
gfi;%;ﬂ::ﬁ:? :::pn:rrt Africa has been regularly
Costs updating partner agreements
and budgets to keep current
$586,198 with work plan activities. Gatti, B
Heance
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Approved 10-Aug-01. Advance
Africa is actively recruiting
D.3.08_ Operate : Project Director and STA for
Washington DC Office Clinical Services, and has
engaged staff for Best Practices
$1,116,819 Unit.
E. FIELD SUPPORT $507,100 $20,428.30
E.1 OUTCOME: Field Support activities implemented in African client countries
$257,100 3.52% $18,910.48
Approved 10-Aug-01. See
E.1.01 ZNFPC Field C.7. $42,900 expensed in FY
Support Activity 2001. See 6-month financial
$257,100 See ZNFPC Work Plan report. Asiedu, K
E. 2 OUTCOME: Field Support
Activities
$250,000 $1,517.82
. Girogis, B &
IEi.:I-g1Stf\f"gft E\L;?\Z:I See Africa Bureau Scope of Approved 10-Aug-01. See Rwegasira,
PP y $250,000 Work A2. K
Grand Total $7,312,149 100.00% $1,424,632 19.48%
Approved Activities $4,073,595 55.71% $1,424,632  34.97%
nce
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S. List of Items Submitted during Reported
Quarter to USAID/W

Date Paper/Report Submitted Status Responsible Notes
1-Oct-01 B.2.01 Rwanda Assessment, Revision Jeanne Brown
Timeline & Budget completed
1-Oct-01 D.3.08 Management Review Completed Saul Helfenbein, Bruce Gatti,
Materials/Notes submitted to Stephen Musau, Susan
USAID Palmore, Nina Pruyn
1-Oct-01 C.1.01 NGO Networks Workshop | Completed Belkis Giorgis, Judith Anne
Preliminary Report submitted to Walker
USAID
Mbaye Seye, Youssouf
16-Oct-01 C.7.03 Zimbabwe Trip Report Completed Ouedraogo
16-Oct-01 C.7.03 Zimbabwe Trip Report Completed Kwame Asiedu, Miho Sato
16-Oct-01 C.4.01 Kenya Trip Report Completed Miho Sato
16-Oct-01 B.1.03 South Africa Trip Report Completed Kwame Asiedu
16-Oct-01 C.6.02 Senegal Trip Report Completed Lalla Toure
19-Oct-01 C.7.03 Zimbabwe Quarterly Report |Completed Mbaye Seye, Kwame Asiedu
D.3.05 Advance Africa Quarterly
22-Oct-01 Report Completed Saul Helfenbein, et al
22-Oct-01 C.3 Summary of Partage Completed Lalla Toure, Susan Palmore
22-Oct-01 C.4.01 Strategy Paper for FAWE  |Completed Belkis Giorgis, Miho Sato
D.3.08 AA Submission for USAID
26-Oct-01 Results Review Completed Saul Helfenbein, et al
C.7.04 Proposal for Collaboration
27-Oct-01 with AED’s BESO Project Completed Belkis Giorgis
D.3.08 Revised AA Submission for
31-Oct-01 USAID Results Review Completed Saul Helfenbein, et al
C.1.01 Final Nigeria Workshop Belkis Giorgis, Judith Ann
13-Nov-02 |Report Completed Walker
D.3.08 Management Review
30-Nov-02 |Recommendations Completed Saul Helfenbein, Bruce Gatti
30-Nov-02  |C.4.01 FAWE Presentation Completed Kabibi Rwegasira
C.7.03 Zimbabwe Trip Report 11/7-
3-Jan-02 11/14 Completed Kwame Asiedu
C.7.03 Zimbabwe Trip Report
3-Jan-02 11/19-12/2 Completed Kwame Asiedu
C.7.03 Zimbabwe Trip Report 12/5-
3-Jan-02 12/10 Completed Kwame Asiedu
7-Jan-02 D.3.08 AA Data Tracking Matrix Completed Bruce Gatti
C.7.04 Revised SOW for
7-Jan-02 AMICAALL Completed Saul Helfenbein
D.3.08 FY2003 Estimates for Core
8-Jan-02 Fund Requirements Completed Saul Helfenbein, Bruce Gatti
C.7.03 Zimbabwe Trip Report
23-Jan-02 11/19-11/24 Completed Youssouf Ouedraogo
Wﬁtce
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